

4-week Program Timetable

	08:30 - 12:45	12:45 – 13:45	14:00 – 17:00
Sunday 07/01/2018	Arrive at Sydney International Airport Transfer to Macquarie to meet homestay families		
Monday 08/01/2018	Integrated English Class	LUNCH	Orientation and Campus Tour 14:00 - 15:30
Tuesday 09/01/2018	Integrated English Class	LUNCH	Visit Australia's historic sites: The Rocks, Opera House and Darling Harbour etc. 14:00-17:00
Wednesday 10/01/2018	Integrated English Class	LUNCH	Learning Activity Program (Arranged by Ajou University)
Thursday 11/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Friday 12/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Saturday / Sunday	Free time for own activities		
Monday 15/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Tuesday 16/01/2018	Integrated English Class	LUNCH	Buddy Program 14:00-15:00
Wednesday 17/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Thursday 18/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Friday 19/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Saturday Sunday	Free time for own activities		
Monday 22/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Tuesday 23/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Wednesday 24/01/2018	Integrated English Class	LUNCH	Visit local company 14:00-17:00
Thursday 25/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Friday 26/01/2018	Australia Day		
Saturday Sunday	Free time for own activities		
Monday 29/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Tuesday 30/01/2018	Integrated English Class	LUNCH	Visit local company 14:00-17:00
Wednesday 31/01/2018	Integrated English Class	LUNCH	Learning Activity Program
Thursday 01/02/2018	Integrated English Class	LUNCH	Learning Activity Program
Friday 02/02/2018	Integrated English Class	LUNCH	Farewell Lunch, Graduation and Program Evaluation 13:15-14:30
Saturday 03/02/2018	Departure day		

This program is subject to change and will be finalised on confirmation